

DRAFT

Proposed Process and Schedule for Solid Waste Master Plan Revisions

SWAC - September 23, 2004

- SWAC - develop issue outline as a group
- Attempt to capture all major issues to be discussed
- Begin to define options and next steps for each issue area
- Form ad hoc Capacity Issues and Waste Reduction Strategies Subcommittees

October - November 2004 – Subcommittee Meetings – prepare options and recommendations for SWAC discussion in November

SWAC – November 16, 2004

- Subcommittee report backs – provide full SWAC feedback on subcommittee proposals

November 2004 - January 2005 – Internal DEP review of subcommittee recommendations and develop draft proposed revisions; Subcommittee meetings as needed to work out follow-up questions and issues

SWAC – January 27, 2005

- Present and discuss DEP's proposed recommendations based on subcommittee recommendations & internal DEP review

January - March 2005 – Prepare public comment draft of revised Master Plan, receive internal approval to issue draft plan

SWAC – March 24, 2005

- Present and discuss public comment draft of revised Plan

April - May 2005 – Issue draft Plan revisions and hold public hearings

May - June – Write response to comments and revise plan as needed. Issue final revised plan

July 2005 – Meet with SWAC to review comments received, DEP's responses, and final Revised Plan